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PHASE II

USING RSD 1101.02 (SHEET 1 OF 7), PLACE FINAL LAYER OF
SURFACE COURSE AND TEMPORARY PAVEMENT MARKINGS ON -Y11DET-
FROM STA. 10+30+/- TO STA. 13+03+/-. REFER TO RSD NOS.
1205.01 AND 1205.02 WHEN PLACING TEMPORARY PAVEMENT
MARKINGS, SEE TCP-1 FOR TEMPORARY PAVEMENT MARKING SCHEDULE.

REMOVE ALL TYPE III BARRICADES AND DRUMS. USING
RSD 1101.02 (SHEET 1 OF 7) AND FLAGGERS, SHIFT EXISTING
TRAFFIC ONTO -Y11DET- IN A 2-LANE, TWO-WAY PATTERN.

STEP 1.

STEP 2. USING RSD NO. 1101.02 (SHEET 1 OF 7), CONSTRUCT -Y11-
WIDENING FROM STA. 10+00+/- TO STA. 11+50+/- AND STA.
13+80+/- TO STA. 15+80+/- UP TO EXISTING EDGE OF SHOULDER
ELEVATIONS. CONSTRUCT -Y11- FROM STA. 11+50+/- TO STA.
13+80+/-, INCLUDING NEW BRIDGE, APPROACHES, AND DRAINAGE,

UP TO BUT NOT INCLUDING FINAL LAYER OF SURFACE COURSE.

INSTALL ALL BARRICADES AND DRUMS AS SHOWN ON THIS
SHEET. MAINTAIN EXISTING TRAFFIC PATTERN ON -Y11DET-
(SR 1373). MAINTAIN ACCESS TO ALL DRIVEWAYS WITHIN
PROJECT LIMITS.
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